

CONSULTATION ON THE DRAFT NEIGHBOURHOOD PLAN		
TASKS, PLAN AND TIMETABLE		
Activity	By When	By Whom
After PC 15th: do any changes required	31st May	MT
Send Leaflet to LB for Printing	31st May	MT
Update website and load Plan	no later 4th June	RK
Prepare and send all letters to: Statutory, Landowners, Parishes	in post 4/5th June	JH
Distribute leaflets to deliverers	6th June	LB
Hard copies printed and available with JO, RK and PM	6th June	LB
Leaflet on relevant boards/places	6th/7th June	LB/PM
Deliver Leaflets	6th-8th June	MT/JO/PM/RK
Print large colour maps/visuals	by 5th July	JH
Attend Hough Fete	5th July	ALL
Collation of comments received	CUT OFF 23rd July	RK